
Monday 19 March 2012
7th Scheduling Meeting

_______________

Minutes
_______________

Present : Mei Bai,  Bill Christie, Wolfram Fischer, Xiaochun He, Haixin Huang, Peter Ingrassia, 
Yousef Makdisi, F. Méot, Phil Pile, Paul Sampson, Vincent Schoefer.

 Brief overview of the coming week : see table next page

 Excerpts from the discussion :
 
- BLIP : Off since 10:00 about this morning, window issues. A short access is needed for preliminary 
survey, to begin with, 3 hours end-to-end. 
   
-  PHENIX  access :  In  order  to  take  profit  from  APEX-dedicated  hours  for  tests  following  the 
intervention, preferred day for access is tomorrow, Tuesday 20. 3-4 hours needed. Could come in very 
early.
I
It is decided to schedule beam dump at 0715, access starting at 0730. Back around 1000-1030. 
 
-  Various  other  maintenance/repair  tasks  will  be  performed  behind  PHENIX access,  details :  Paul 
Sampson.

-  Thursday 22nd MD  will  take  place,  during  Day  Shift,  will  include   low  level  RF  work,  local 
decoupling.
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-  255 GeVx255 GeV :  First  transverse  store  provided  on 
Thu. 15, first longitudinal store provided on Sat. 17 night,
- BLIP has been  running steadily until window issue this 
morning, 
- NSRL running steadily (w/ EBIS and Tandem beams).

Program for the week is Physics 24/7, apart from :

Mon. 19

Tue. 20 Acccess in PHENIX needed, 3-4 
hours, to be scheduled, Tuesday 

preferred. 
Access for maintenance tasks 
needed during the week, to be 

scheduled.

Wed. 21 APEX, 12 hours
0800 - 2000

Thu. 22 Machine Development during day time. To be scheduled. 

Fri. 23

Sat. 24

Sun. 25

NEXT SCHEDULING MEETING
MONDAY 26 MARCH


